

Lakeside Revitalization Steering Committee – March 5, 2014

B. SUBCOMMITTEE: Infrastructure

Cabling: Apr - Aug
 clean out for Western Days
 come back May 1st
 Removal of poles/wires Sept - Dec.

PRIORITY	ITEM #	ISSUE	ACTION	SUBCOMMITTEE CHAIR and/or LEAD STAFF	FUNDING SOURCE	STATUS
Priority Issue Jan. 2004	02-001	"Undergrounding" of public utilities on Maine Avenue.	Move above-ground utilities (i.e.; telephone/electric) to underground for safety and aesthetics.	Brian Jones, Subcommittee Chair person: ph. (619) 390-7064 Lawrence Hirsch (Dept. of Public Works) ph. (858) 694-2215	County of San Diego 20A funds	The first phase of the project, which includes trenching and installation of conduit, is 50% complete. This phase of construction should be completely finished by the end of May. The entire project is due to be completed by the end of October.
Priority Issue Jan. 2004	02-002	Improve Woodside Avenue between Cactus St. & Wintergardens Boulevard.	Road widening, construct curb, gutter, sidewalk and flood drainage improvements to Woodside Avenue.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Mike Aguilar (Dept. of Public Works) ph. (858) 694-2817	To be determined.	Currently not budgeted. Project not listed in Lakeside Community Planning Group (LCPG) wish list 5-yr (FY 06/07-10/11) CIP projects.
	02-003	Drainage: Lemoncrest Drive.	Address the drainage problems.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Cid Tesoro (Dept. of Public Works) ph. (858) 694-3672.	Funding will be FCD and Roads	Preliminary Engineering Report (PER) is complete. Begin design this fiscal year. No schedule for construction as of yet. Project was presented to LCPG on 9-7-11, LCPG voted to support project.
	02-004	Drainage: Woodside Avenue & Highway 67.	Address the drainage problems.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Mark Perrett (Dept. of Public Works) ph. (858) 694-2693.	Waiting on FEMA Grant funding. All other Const. funding sources secure.	All ROW acquisitions completed Board Authorization to Advertise and Award, pending FEMA funding.
Priority Issue Jan. 2004	02-009	Left Hand Turn Lane at Cactus County Park.	Install a left hand turn lane from Ashwood Street for safer entry into Cactus County Park.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Murali Pasumarthi (Dept. of Public Works) ph. (858) 874-4202.	To be determined.	There is not adequate roadway width to install a left turn lane on Ashwood Street for Cactus County Park. Construction of additional roadway width would be necessary to consider installation of a left turn lane. This issue will be included in the preparation of Preliminary Engineering Report PER for the Mapleview St/Ashwood St/Willow Rd Corridor.

Lakeside Revitalization Steering Committee – March 5, 2014

B. SUBCOMMITTEE: Infrastructure (Continued)

PRIORITY	ITEM #	ISSUE	ACTION	SUBCOMMITTEE CHAIR and/or LEAD STAFF	FUNDING SOURCE	STATUS
	02-013	Sidewalks: Lakeside Avenue Between Palm Row Drive and Riverside Drive.	Install sidewalks to provide a safer route for students and other pedestrian users of Lakeside Avenue between Palm Row Drive and Riverside Drive.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Mike Aguilar (Dept. of Public Works) ph. (858) 694-2817.	To be determined.	Proposed project was listed in Lakeside Community Planning Group (LCPG) wish list CIP projects Lakeside Community Trails Master Plan shows a proposed pathway on Lakeside Ave that will connect to the existing pathway on both Palm Row and Riverside Drive. Pathway can be installed on one side and concrete sidewalk on the other side of Lakeside Ave. (Note: Installation of sidewalks <u>must</u> be in conjunction with a solution for surface drainage.) Pending availability of funding.
	02-014	Increase the Number of Bus Shelters.	Lakeside has recently obtained some bus shelters, but still needs more bus shelters throughout the community.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Mark Was Dahl (Metropolitan Transit Development Board) ph. (619) 235-2653.	To be determined.	Four customized-type shelters were installed for approx. \$50,000 with Transportation Development Act (TDA) funds. More funding is needed to increase the number of customized-type bus shelters, unless the community is willing to accept the free shelters provided by Viacom advertising (thru a contract with the MTDB).
	02-015	Highway 8 Scenic Corridor.	Determine if I-8 can be designated a CalTrans Scenic Corridor from Lakeside to the Sunrise Highway.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; David Holes (Dept. of Planning & Land Use) ph. (858) 694-3722; and Stephen Alvarez (CalTrans) ph. (619) 688-2542.	To be determined.	This item is included in the DPLU 2020 General Plan Update Work Program.
	02-016	"Undergrounding" of Major Roads.	Move above-ground utilities (i.e. telephone/electric) to underground for safety and aesthetics along all major roads.	Brian Jones, Subcommittee Chairperson; ph. (619) 390-7064; Lawrence Hirsch (Dept of Public Works) ph. (858) 694-2215.	Utility Company and property owner expense.	This is a complex Issue because it is dependent on many other local projects and jurisdictions (State/Federal).
	02-017	Maine Ave. Pavement Repair and Reconstruction of Curbs, Gutters and Sidewalks	Reconstruct curbs and gutters that are almost buried due to years of maintenance asphalt overlay, and reconstruct worn out sidewalks between Woodside Ave and Maplevue St. Road pavement repair planning/grinding and asphalt overlay is also needed.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and; Mike Aguilar (Dept. of Public Works): ph. (858) 694-2817.	To be determined.	Proposed project is not listed in Lakeside Community Planning Group (LCPG) priority wish list 5-yr CIP projects.

Lakeside Revitalization Steering Committee – March 5, 2014

B. SUBCOMMITTEE: Infrastructure (Continued)

PRIORITY	ITEM #	ISSUE	ACTION	SUBCOMMITTEE CHAIR and/or LEAD STAFF	FUNDING SOURCE	STATUS
	02-019a	Flinn Springs Road Pathways	The proposed pathway from Old Hwy 80 to Blossom Valley Rd is in the Regional and Community Plan Non-Motorized Trail and Pathway Program	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and; Mike Aguilar (Dept. of Public Works): ph. (858) 694-2817.	Prop IB	Engineering design is complete. No construction funding available at this time. DPW installed post and rope barrier to deconflict parking and trail.
	02-019b	Rios Canyon Little League (RCLL) Parking	Redesign facilities to remove ball fields encroaching into the right of way. Create a defined parking area within RCLL property, remove attractive nuisance.	Bill Saumier, Senior Project Manager, (858) 966-1344	TBD and PLDO Funds	Project concept plans require completion by the County to ensure storm drainage, sewer, graders, and the future layout of this facility is organized in a master plan for future development. Monetary funds have not been identified to-date.
	02-025	Lakeview Road (east side) and E. Lakeview Road (north side) Sidewalks	Construct approximately 675 linear feet of new sidewalks, curbs, and gutters along the east side of Lakeview Road (along the school frontage) and approximately 550 linear feet of new sidewalks, curbs, and gutters on the west side of Lakeview Road between West Lakeview Road and Lakeview Granada Drive.	Brian Jones, Subcommittee Chairperson: ph. (619) 390-7064; and Mike Aguilar (Dept. of Public Works) ph. (858) 694-2817.	Federal Safe Route To School (SRTS) Grant	Federally approved SRTS fund allocation. Final design is complete. Processing fund authorization for construction from the Feds. Expect to construct during the summer break 2014.